



# Development of Regional Joint Master Program in Maritime Environmental Protection and Management - MEP&M -

**Reporting deliverables and focus on target groups**

**Kick-off Meeting**

**Lead Partner: University of Montenegro, Faculty of Maritime Studies Kotor  
23 February 2021**

**Virtual meeting via Zoom application**

This project has been funded with support from the European Commission. This presentation reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein.

**Project no. 619239-EPP-1-2020-1-ME-EPPKA2-CBHE-JP**





# Curricula development: followed-up by the EACEA

- **“Study Programmes must be officially accredited before the end of the project time life”.**  
Therefore, relevant evidences of the achievement of the accreditation must be provided at Final report stage. **If evidences are not available, penalties may be applied.**
- **The project has to demonstrate that the teaching of new or updated Study Programmes/courses has started during the eligibility period and has been implemented during at least one third of the project duration.**
- **Concerning the Curriculum Development activities, comprehensive information on the Study Programmes/courses/modules developed or revised must be made available to the Agency (through the Final report) with the aim of verify the quality of the results.**
- **The Agency would recommend the project to prepare a specific document dedicated to the presentation and description of these results. This document should be made available on the E+ Platform and included in the table of “Achieved Results” as hyperlink.**





# Curricula development: followed-up by the EACEA

- If not foreseen in the original proposal, the Agency may recommend during the implementation of the project to include an external quality evaluation to assess the quality of each project result; in fact, quality assurance should assess the quality of processes and products/results. This external evaluation is usually implemented at the project level, not by each university.
- The added value of having this external expertise and its impact on the achievement of the project results should also demonstrated. The Agency will request the report on the quality of the project results drafted by the external quality evaluator.
- Projects can start upload the results on the Erasmus+ Project Results Platform as soon as the initial notification with the credentials to log in to the Beneficiary's Dashboard has been received. During the lifetime of the project the uploaded results remain unpublished and can be modified at any time. They become publically available only after the results have been reviewed and approved by the Project Officer and the project has been finalized (final payment approval).



# Deliverables – by WPs, year 1



	Activities		M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12
	WP/ DEV	Title												
University Cote d'Azur	DEV1.1	Overview of MSc programs in field of MEP&M at EU HEIs	Jan '21			Apr '21								
	DEV1.2	GAP analysis					May '21		Jul '21					
	DEV1.3	Reporting on actions and model for introduction of new joint interdisciplinary MSc program in MEP&M in English language								Aug '21			Nov '21	
University of Ljubljana	DEV2.1	Development of master program curricula												Dec '21
	DEV2.2	Development of teaching materials and methodology												
	DEV2.3	Development of e-lectures												
	DEV2.4	Accreditation of master program curricula												
	DEV2.5	Start-up and self-evaluation of master program												
University of Cadiz	DEV3.1	Procurement of equipment and e-books for supporting distance learning in MSc MEP&M								Jul '21				
	DEV3.2	Know-how transfer to technical staff related to the usage of equipment for supporting distance learning												
	DEV3.3	Development/Redesign of English web sites of Montenegrin and Albanian HEIs with information on MSc in MEP&M												
	DEV3.4	Know-how transfer to teaching staff related to the MEP&M							Jun '21					



# Deliverables – by WPs, year 1

	Activities		M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12
	WP/ DEV	Title												
<b>Aleksander Moisiu University of Durres</b>	QPLN4.1	Establishment of Quality Assurance (QA) body		Feb '21										
	QPLN4.2	Development and implementation of Internal Quality Control and Monitoring Plan			Mar '21									
	QPLN4.3	External Quality Control and Evaluation												
	QPLN4.4	Impact Analysis												
<b>University 'Ismail Qemali' Vlore</b>	DISS&EXPL5.1	Development and implementation of dissemination and exploitation plans		Feb '21										
	DISS&EXPL5.2	Website of the project and social media accounts		Feb '21										
	DISS&EXPL5.3	Dissemination products and materials		Feb '21										
	DISS&EXPL5.4	Dissemination and exploitation events		Feb '21										
	DISS&EXPL5.5	Development of exploitation roadmap												
	DISS&EXPL5.6	Exploring possibilities for continuation of the cooperation with the EU partners		Feb '21										





# Deliverables – by WPs, year 1

	Activities		M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12
	WP/ DEV	Title												
Universit y of Montene gro	MNGT6.1	Establishment of Project management structures	Jan '21	Feb '21										
	MNGT6.2	Project meetings		Feb '21										
	MNGT6.3	Day-to-day management of the project activities	Jan '21											
	MNGT6.4	Periodic and final reports to EACEA												
	MNGT6.5	External financial control												

## TARGET GROUPS

1) Montenegrin and Albanian HEIs, 2) Students from WBC region, 3) Governmental institutions related to environmental protection, Blue economy sector enterprises and NGO in WBC region



# Development of Regional Joint Master Program in Maritime Environmental Protection and Management - MEP&M -

**THANK YOU FOR YOUR ATTENTION!**

**Kick-off Meeting**

**Lead Partner: University of Montenegro, Faculty of Maritime Studies Kotor  
23 February 2021**

**Virtual meeting via Zoom application**

This project has been funded with support from the European Commission. This presentation reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein.

**Project no. 619239-EPP-1-2020-1-ME-EPPKA2-CBHE-JP**

