



Development of Regional Joint Master Program in Maritime Environmental Protection and Management - MEP&M -

PMB meeting #3

Prof. Dr. Danilo Nikolić
Faculty of Maritime Studies Kotor, University of Montenegro
21st December 2021

Project no. 619239-EPP-1-2020-1-ME-EPPKA2-CBHE-JP



Activities in 2021 (1/2)



Activities		weeks	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12	
Ref.n	Title														
Dev 1.1	<u>Overview of MSc programs</u>	7	1=	2=	2=	2=									
Dev 1.2	GAP analysis	8					2=	3=	3=						
Dev 1.3	Reporting on actions and model for introduction of new joint interdisciplinary MSc program in MEP&M	12								3=	3=	3=	3=		
Dev 2.1	Development of master program curricula	1													1=
Dev 3.1	Procurement of equipment	6							1=	1=	1=	1=	1=	1=	1=
Dev 3.4	Know-how transfer to teaching staff	7						1=	1=	1=	1=	1=	1=	1=	1=
Dev 3.4.1	<u>Know-how transfer related to the latest topics on marine and coastal pollution and emission of GHG from shipping ...</u>	3						1=	1=	1=					
Dev 3.4.2	Know-how transfer related to topics in climate change effects on ecosystems	5									1=	2=	2=		
Dev3.4.3	Know-how transfer related to the to the latest topics in international laws on climate change and marine pollution	2													2=

Project no. 619239-EPP-1-2020-1-ME-EPPKA2-CBHE-JP



Activities in 2021 (2/2)



Ref.nr	Activities	weeks	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12
	Title													
Qpln 4.1	<u>Establishment of Quality Assurance (QA) body</u>	1		1X										
Qpln 4.2	<u>Development and implementation of Internal Quality Control and Monitoring Plan</u>	10			1X	1X	1X	1X	1X	1X	1X	1X	1X	1X
Diss 5.1	<u>Development and implementation of dissemination and exploitation plans</u>	11		1X	1X	1X	1X	1X	1X	1X	1X	1X	1X	1X
Diss 5.2	<u>Website of the project and social media accounts</u>	11		1X	1X	1X	1X	1X	1X	1X	1X	1X	1X	1X
Diss5.3	Dissemination products and materials	11		1X	1X	1X	1X	1X	1X	1X	1X	1X	1X	1X
Diss 5.4	Dissemination and exploitation events	11		1X	1X	1X	1X	1X	1X	1X	1X	1X	1X	1X
Diss 5.5	Development of exploitation roadmap	11		1X	1X	1X	1X	1X	1X	1X	1X	1X	1X	1X
Diss 5.6	Exploring possibilities for continuation of the cooperation with the EU partners	11		1X	1X	1X	1X	1X	1X	1X	1X	1X	1X	1X
Mngt 6.1	<u>Establishment of Project management structures</u>	3	1X	2X										
Mngt 6.2	<u>Project meetings</u>	12	1X	1X	1X	1X	1X	1X	1X	1X	1X	1X	1X	1X
Mngt 6.3	<u>Day-to-day management of the project activities</u>	12	1X	1X	1X	1X	1X	1X	1X	1X	1X	1X	1X	1X

Project no. 619239-EPP-1-2020-1-ME-EPPKA2-CBHE-JP



Activities in 2022



Activities from 1st project year still to be finalised

Ref.nr/ Sub-ref nr	Title		M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12
Dev 1.2	GAP analysis	8					2=	3=	3=					
Dev 1.3	Reporting on actions and model for introduction of new joint interdisciplinary MSc program in MEP&M in English language	12								3=	3=	3=	3=	

Project no. 619239-EPP-1-2020-1-ME-EPPKA2-CBHE-JP



Activities in 2022 (1/2)



Activities		weeks	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12
Ref.nr	Title													
Dev 2.1	Development of master program curricula	14	2=	3=	3=	3=	3=							
Dev 2.2	Development of teaching materials and methodology	12						2=	2=	2=	2=	2=	2=	
Dev 2.3	Development of e-lectures	9										3=	3=	3=
Dev 2.4	Accreditation of master program curricula	7								1=	1=	1=	2=	2=
Dev 3.1	Procurement of equipment	2	1=	1=										
Dev 3.2	Know-how transfer to technical staff related to the usage of eq. for DL	11			1=	1=	2=	2=	2=	3=				
Dev 3.4	Know-how transfer to teaching staff	15	1=	2=	2=	2=	2=	2=	2=	2=				
Dev 3.4.3	Know-how transfer in topics in laws on climate change and marine pollution	4	2=	2=										
Dev 3.4.4	Know-how transfer to teaching staff related to the environmental management	6			2=	2=	2=							
Dev 3.4.5	Know-how transfer related to teaching and learning methods using DL techniques	6						2=	2=	2=				

Project no. 619239-EPP-1-2020-1-ME-EPPKA2-CBHE-JP



Activities in 2022 (2/2)



Activities		weeks	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12
Ref.nr	Title													
Qpln 4.2	Development and implementation of Internal Quality Control and Monitoring Plan	12	1X	1X	1X	1X	1X	1X	1X	1X	1X	1X	1X	1X
Qpln 4.3	External Quality Control and Evaluation	8					1X	1X	1X	1X	1X	1X	1X	1X
Diss&Expl 5.1	Development and implementation of dissemination and exploitation plans	12	1X	1X	1X	1X	1X	1X	1X	1X	1X	1X	1X	1X
Diss&Expl 5.2	Website of the project and social media	12	1X	1X	1X	1X	1X	1X	1X	1X	1X	1X	1X	1X
Diss&Expl 5.3	Dissemination products and materials	12	1X	1X	1X	1X	1X	1X	1X	1X	1X	1X	1X	1X
Diss&Expl 5.4	Dissemination and exploitation events	12	1X	1X	1X	1X	1X	1X	1X	1X	1X	1X	1X	1X
Diss&Ex pl. 5.5	Development of exploitation roadmap	5								1X	1X	1X	1X	1X
Diss&Expl 5.6	Exploring possibilities for continuation of the cooperation with the EU partners	12	1X	1X	1X	1X	1X	1X	1X	1X	1X	1X	1X	1X
Mngt 6.2	Project meetings	12	1X	1X	1X	1X	1X	1X	1X	1X	1X	1X	1X	1X
Mngt 6.3	Day-to-day management of the project activities	12	1X	1X	1X	1X	1X	1X	1X	1X	1X	1X	1X	1X
Mngt 6.4	Periodic and final reports to EACEA	8					1X	1X	1X	1X	1X	1X	1X	1X


Project no. 619239-EPP-1-2020-1-ME-EPPKA2-CBHE-JP





Project Visibility

Co-funded by the Erasmus+ Programme of the European Union



About

The MEP&M project aims toward solving multiple issues. First, coastal zone and marine environment protection are some of the Montenegrin and Albanian Governments priorities. Also, this field is one of the priorities toward the EU accession process for all WBC. Lack of an adequate number of professionals in governmental institutions, and Blue economy sector enterprises dealing with issues in this field should be overcome through enhanced education and research at Montenegrin and Albanian HEIs. Secondly, strengthening international competitiveness within European Higher Education Area (EHEA) and European Research Area (ERA) are the main driving forces for Montenegrin and Albanian HEIs.

MEP&M project bases its objectives on actual needs. The PC HEIs continuously communicated in the preparation stage, deciding jointly on the priority activities that can be implemented given the timeframe, development level, and existing capacities at each institution. Having this in mind ensures that the objectives are set realistically... [more](#)


More on MEP&M project at:

<https://www.mepm.ucg.ac.me/index.php>

Twitter



LinkedIn



Facebook

Project no. 619239-EPP-1-2020-1-ME-EPPKA2-CBHE-JP





Development of Regional Joint Master Program in Maritime Environmental Protection and Management - MEP&M -

THANK YOU FOR YOUR ATTENTION!

Prof. Dr. Danilo Nikolić
Faculty of Maritime Studies Kotor, University of Montenegro
21st December 2021

This project has been funded with support from the European Commission. This presentation reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein.

Project no. 619239-EPP-1-2020-1-ME-EPPKA2-CBHE-JP

