



Development of Regional Joint Master Program in Maritime Environmental Protection and Management - MEP&M -

PMB meeting #5

Prof. Dr. Danilo Nikolić
Faculty of Maritime Studies Kotor, University of Montenegro
March 28th 2022





















Activities from 1st project year still to be finalised

Activities		Total												
Ref.nr/	Title (r		M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12
Sub-ref			number of	1112	1113		1713	1110	1417	0	5	10		1112
nr		weeks)												
	Reporting on actions and model for introduction of													
Dev 1.3	new joint interdisciplinary MSc program in MEP&M	12								3=	3=	3=	3=	
	in English language													
Dev 2.1	Development of master program curricula	1												1=
Day 2.1	Procurement of equipment and e-books for	c							1_	4	4	4	4	1_
Dev 3.1	supporting distance learning in MSc MEEPM	6							1=	T=	1=	1=	1=	1=

Activities from 1st project year still to be finalised in 2022

Activities		Total												
Ref.nr/ Sub-ref	Title	duration (number of	M1	M2	М3	M4	M5	M6	M7	M8	M9	M10	M11	M12
nr	Thie	weeks)												
	Reporting on actions and model for introduction of													
Dev 1.3	new joint interdisciplinary MSc program in MEP&M	0												
	in English language													
Dev 2.1	Development of master program curricula	14	2=	3=	3=	3=	3=							
Day 2.1	Procurement of equipment and e-books for	2	1	4										
Dev 3.1	supporting distance learning in MSc MEEPM	2	1=	1=										























DEV 1.3

Reporting on actions and model for introduction of new joint interdisciplinary MSc program in MEP&M in English language

REPORT

Dev 1.3 Part 1: Introduction (UCA_F)

Part 2: On basis of Project application, Proposed curriculla by AMUD, UV and UoM, DEV 1.1 and DEV 1.2 to propose curriculum for MSc MEP&M (UCA_F+E, UoM)

Part 3: On basis of DEV 1.1 and DEV 1.2 to propose DL technology and methodology for MSc MEP&M (UL,UoM)

Part 4: Conclusion (UCA_F)





















DEV 2.1



	Work Package and Outcome ref.nr	2.1.
	Title	Development of master program curricula
Expected Deliverable/Results/	Туре	Teaching material ☐ Learning material ☐ Training material ☐ Training material ☐ Training material
Outcomes	Description	The outcomes of the DEV 1.3 will be used as guidelines for developing MSc in MEP&M curricula with course catalogues. Course catalogues will cove aim of the module; expected learning outcomes in terms of knowledge, skills, competencies; proposed training methods; duration; ECTS assigned methods and criteria for leaner's assessment; resources; suggested lecturers; etc. In the process of preparing curricula and course catalogues EU partners and non-academic partners will assist in terms of reviewing the synchronisation with Bologna Declaration, Lisbon Strategy, national and EU laws and strategies in the field of MEP&M listed in D1. This activity will be summarized at the 2-day event that will be organized by P1. At least three team members from HEIs and two team members from non-academic partner institution will participate. A report with course catalogues will be delivered
	Due date	15-06-2022
	Languages	English, Montenegrin and Albanian





















DEV 3.1



	Work Package and Outcome ref.nr	3.1.	
	Title	Procurement of equipment and e-books	
Expected Deliverable/Results/	Туре	 ☑ Teaching material ☐ Learning material ☐ Training material 	☐ Event ☑ Report ☑ Service/Pr oduct
Outcomes	Description	This task consists of two subtasks. In order to support online/blended (distance) learning concept of new joint master program at Monta Albanian HEIs, the new state of the art equipment will first be specified according to the specific needs of the target environments (partr HEIs) and the program itself. The specification will consist of software (lecture capture, multimedia repository and delivery, Learning Neltform), hardware and multimedia equipment (cameras, microphones, etc). The second subtask will consist of procurement, installation of specified equipment. Also, adequate e-books in topics of MEP&M will be purchased to support online learning process. A report on tendering procedures will be issued. Report shall be disseminated and incorporated into the interim and final report.	ner countries Management
	Due date	15-03-2022	
	Languages	English, Montenegrin and Albanian	

Partner N°	Name of Partner (to encode in overview sheet)	Country (to encode in overview sheet)	Nature, type and specifications of the item		Total (EUR)
P1	University of Montenegro	Montenegro	E-learning platform (servers, storage, software, lecture room, working stations, multimedia equipment, conference room) and e- Books	105,000.00	105,000.00
P2	Aleksander Moisiu University of Durres	Albania	E-learning platform (servers, storage, software, lecture room, working stations, multimedia equipment) and e-Books	70,000.00	70,000.00
P3	University Ismail Qemali	LAIDADIA	E-learning platform (servers, storage, software, lecture room, working stations, multimedia equipment), e-Books and equipment for water quality monitoring	70,000.00	70,000.00























Development of Regional Joint Master Program in Maritime Environmental Protection and Management - MEP&M -

THANK YOU FOR YOUR ATTENTION!

Prof. Dr. Danilo Nikolić Faculty of Maritime Studies Kotor, University of Montenegro

This project has been funded with support from the European Commission. This presentation reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein.















