

2023

MINUTES

WP 6 PROJECT MANAGEMENT

DEV 6.2 PROJECT MEETINGS

The meeting was organized by the University of Montenegro

ONLINE MEETING AGENDA:

Development of Regional Joint Master Program in Maritime Environmental Protection and Management – MEP&M

PMB Meeting
23/05/2023 - Online Meeting

Link for the meeting:

<https://us02web.zoom.us/j/85225035448?pwd=VUI4Wm1RWXgva3pGdGYvMFVnOTc3dz0>

Meeting ID: 852 2503 5448

Passcode: 968349

Agenda

Tuesday, 23 rd May 2023 – Moderator: Danilo Nikolic	
10:00 – 10:05	Official opening
10:05 – 10:15	WP2 - Development and implementation of master's degree program <ul style="list-style-type: none"> • Danilo Nikolic & Osman Metalla: Status of accreditation process • Discussion
10:15 – 10:45	WP3 – Capacity Building through staff training and equipment purchase <ul style="list-style-type: none"> • Danilo Nikolic & Osman Metalla & Kristofor Lapa: Status of equipment purchase and installation • Marko Papić: Training at Durres on DL technology (29/30 June) and Kotor on DL teaching methodology (TBD) <p>Discussion</p>
10:45 – 11.30	WP6 - Project Management <ul style="list-style-type: none"> • Danilo Nikolic: Information on the on-site MEP&M monitoring visit by EACEA in March 2023 and the change of the project officer • Danilo Nikolic: Discussion on potential project extension • Danilo Nikolic: Discussion on the next in-person PMB meeting (possible Durres 29/30 June 2023) • Discussion
11.30	Closure of the meeting

PRINT SCREEN OF ZOOM MEETING WITH ATTENDEES



Professor Danilo Nikolic was moderating PMB meeting as a coordinator.

WP6

PMB meeting was organized mostly for the preparation of activities at UAMD on 29-30 June 2023, training within DEV3.4.5 and PMB meeting within DEV6.2.

WP3

Issues related to equipment delivery were presented by UoM, UAMD and UV.

WP2

Issues related to the accreditation process were presented by UoM, UAMD and UV. The project coordinator highlighted the situation as very undefined by Montenegrin Agency for quality assurance in Higher Education since they have not appointed a director who could approve the beginning of the procedure for accreditation. He said that there is a big chance that the accreditation process in Montenegro can not be finalized until October 2023, and in that case, project consortium shall propose an extension of the MEP&M project for one year. This should be discussed at the PMB meeting in Durres on June 30th 2023.

Disclaimer

"The European Commission's support for the production of this publication does not constitute an endorsement of the contents, which reflect the views only of the authors, and the Commission cannot be held responsible for any use which may be made of the information contained therein."

