



Development of Regional Joint Master Program in Maritime Environmental Protection and Management - MEP&M -

WP 3. CAPACITY BUILDING THROUGH STAFF TRAINING AND EQUIPMENT PURCHASE

PhD. Rosa Molina (presenter), PhD. Ana Macías (partner leader)
University of Cádiz
30th June 2023

This project has been funded with support from the European Commission. This presentation reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein.

Project no. 619239-EPP-1-2020-1-ME-EPPKA2-CBHE-JP



Presentation of WP 3. Tasks

- DEV 3.1** Procurement of equipment and e-books for supporting distance learning in MSc MEP&M
- DEV 3.2** Know-how transfer to technical staff related to the usage of equipment for supporting distance learning
- DEV 3.3** Development/Redesign of English web sites of Montenegrin and Albanian HEIs with information on MSc in MEP&M

Montenegrin and Albanian Universities take responsibility for these DEVs



make management easier and more efficient

Universities in Montenegro and Albania would organize a public procurement procedure according to national rules, so the products, services, training materials and events adapt to their needs



Presentation of WP 3. Tasks

DEV 3.4

Know-how transfer to teaching staff related to the MEP&M

M6-M20

Training material/ Event/ Report

Aim:

to provide Montenegrin and Albanian HEIs' teaching staff additional knowledge in wide aspects of Maritime Environmental Protection and Management as well as in new teaching methods through tailored training

Project no. 619239-EPP-1-2020-1-ME-EPPKA2-CBHE-JP

4



Presentation of WP 3. DEV. 3.4.5

Know-how transfer related to organizational and procedural aspects of online/blended learning courses development as well as innovative teaching and learning methods using e-learning techniques

Two parts:


Knowledge transfer from EU partners to partner countries will be performed in terms of **all necessary organizational and procedural aspects to be considered** when developing teaching and learning materials and performing courses in blended e-learning format

Knowledge transfer related to **innovative teaching and learning methods**, performed in online/blended environment, provided in DEV2.1 will be due

Presentation of WP 3. *DEV. 3.4.5*

Know-how transfer related to organizational and procedural aspects of online/blended learning courses development as well as innovative teaching and learning methods using e-learning techniques

When?



Where?

28, 29 and 30/06/2023: University of Durrës
11 and 12/07/2023: University of Montenegro (Kotor)

How?

2 parts
15 representatives of teaching staff (Montenegrin and Albanian partners)
Trainers: 3 from P4 (University of Ljubljana)

Project no. 619239-EPP-1-2020-1-ME-EPPKA2-CBHE-JP

Implementation of WP 3. DEV. 3.4.5

State of matters

- Training activities are taking place on these days (June 28, 29 and 30) and will continue next month (July 11 and 12)
- U. of Montenegro and U. of Ljubljana have organized the agenda
- Trainers of U. of Ljubljana are developing the training activities

Implementation of WP 3. DEV. 3.4.5

Questions

- We assume that the University of Ljubljana will take sessions minutes...
- Which university produces the sessions reports?
- Is it necessary to produce an overall report of the DEV.3.4 task?

Implementation of WP 3. DEV. 3.4.5

Questions

- We assume that the University of Ljubljana will take sessions minutes...

- Which university produces the sessions reports?

UCA-S, as responsible for DEV.3.4, could produce this report (as the reports of the previous DEVs), but we would need ALL information to be provided (minute, presentations, attendance...) IN ADVANCE

Implementation of WP 3. DEV. 3.4.5

Questions


- We assume that the University of Ljubljana will take sessions minutes...
- Which university produces the sessions reports?
- Is it necessary to produce an overall report of the DEV.3.4 task?

In that case we would need to have the DEV.3.4.5 report IN ADVANCE

Implementation of WP 3. DEV. 3.4.5

Information








In the WP3 folder of Google Drive, a specific folder for DEV.3.4.5 has been created; which includes sub-folders to "upload":
attendance lists, photos, presentations, recordings, minutes of sessions and reports



Implementation of WP 3. DEV. 3.4.5

Information

In the WP3 folder of Google Drive are the folders of the previous training tasks (DEV.3.4.1, DEV.3.4.2, DEV.3.4.3 and DEV.3.4.4): we can find there the minutes and reports of these sessions (in .docx format)

Nombre	↑
 DEV 3.1	
 DEV.3.4.1.	
 DEV.3.4.2	
 DEV.3.4.3	
 DEV.3.4.4	
 DEV.3.4.5	
 Online meeting for the DL equipment specification	

Implementation of WP 3. DEV. 3.4.5

Information

In the WP3 folder of Google Drive are the folders of the previous training tasks (DEV.3.4.1, DEV.3.4.2, DEV.3.4.3 and DEV.3.4.4): we can find there the minutes and reports of these sessions (in .docx format)

THE SAME FORMAT SHOULD BE USED

Project no. 619239-EPP-1-2020-1-ME-EPPKA2-C

Minutes

WP 3 CAPACITY BUILDING THROUGH STAFF TRAINING AND EQUIPMENT PURCHASE.

DEV.3.4.4. KNOW-HOW TRANSFER TO TEACHING STAFF RELATED TO THE ENVIRONMENTAL MANAGEMENT

DEVELOPMENT OF REGIONAL JOINT MASTER PROGRAM IN MARITIME ENVIRONMENTAL PROTECTION AND MANAGEMENT
619239-EPP-1-2020-1-ME-EPPKA2-CBHE-JP | www.mepm.ucg.ac.me



Co-funded by the
Erasmus+ Programme
of the European Union



Development of Regional Joint Master Program in Maritime Environmental Protection and Management – MEP&M

Project no. 619239-EPP-1-2020-1-ME-EPPKA2-CBHE-JP

Amphitheater of the Faculty of Maritime Studies Kotor, UoM

DEV.3.4.4: KNOW-HOW TRANSFER TO TEACHING STAFF RELATED TO THE ENVIRONMENTAL MANAGEMENT

11 – 12 July 2022

Organized by: University of Montenegro

List of Participants



¡GRACIAS!

Thank you

Faleminderit

Hvala.

